
                     
    Council Agenda # 4B 

Meeting of January 25, 2005 
 

 
STAFF REPORT 

POLICE DEPARTMENT/CITY HALL PROJECT – JANUARY MONTHLY UPDATE  
  

 
 
Honorable Mayor and Council Members 
 
Summary 
Staff provides an update on the Police Department/City Hall project to the City Council and 
community on a monthly basis.  This report provides updated information such as recent 
construction activities, upcoming construction activities, and budget/change orders.  Selected 
photos of the project and a revised schedule are also included.   
 
Background  
On July 22, 2003 the City Council approved the plans and specifications for the Police 
Department/City Hall project and directed staff to issue them to the pre-qualified bidders.  The 
project includes, but is not limited to, the seismic retrofit of City Hall and the addition of 8,000 
square feet.  Bids were opened on October 1 and the lowest responsible bidder was Thompson 
Pacific of San Rafael, which was awarded the contract on October 14.  A Notice to Proceed was 
issued on October 30, 2003 with work to begin on November 10 and continue for 410 days. 
 
As of January 13, 2005 we are at day 430 of the project. Clearly the timeline has slipped from 
the original completion date, as noted before and below.  
 
Discussion 
Recent construction activities - 
¾ 
¾ 

Installation of the structural glass wall system is well underway. 
Painting is nearly complete in the south wing and started in the addition. 

¾ Installation of casework and lockers is completed in the south wing. 
¾ Doors and door hardware installation continues in the south wing. 
¾ Installation of plumbing fixtures nearly complete in the south wing. 
¾ Installation of the T-bar ceiling grid is complete in the south wing and underway in the 

addition. 
¾ Telephone, data and security cabling continues in the south wing. 
¾ Light fixtures are being installed in the south wing and portions of the addition. 
¾ Rough electrical is almost done in the addition. 
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¾ 
¾ 

¾ 

¾ 
¾ 
¾ 

HVAC ductwork installation continues in the addition. 
Installation of the roof mounted HVAC units and connection to the interior ductwork 

¾ Gypsum board nearly done in the addition. 
Taping of the gypsum board underway in the addition. 

¾ Framing for the Council dais. 
Stucco and wood siding started of the front of the addition 
EIFS (Exterior Insulation and Finish System) started on the south elevation 
Inspections by the City’s Building Department, South County Fire, and the consulting 
engineers continue as needed. 

 
Upcoming construction activities – 
¾ Continuation of interior finishes and door installation in the south wing. 
¾ Continued installation of the structural glass wall system. 
¾ Additional exterior finishes on the front of the addition. 
¾ HVAC start up (heating to facilitate interior finish work) 

 
Miscellaneous issues – 
Furnishings: 
The City solicited bids for new furniture and the low bid was Inside Source.  As a result, the “A” 
list of new furniture has been ordered. 
 
Signs: 
Staff has solicited proposals from three sign firms to do the interior signs (for the lobby, suites, 
etc.).  We are also exploring the capability of the Public Works sign shop to do the work.  We 
expect to order the new signs in the next few weeks.  The architect is working with the sign 
subcontractor for the exterior logo sign and the interior logo sign in the chamber. 
 
Budget/change orders – 
The construction contract with Thompson Pacific is for $7,085,000 (plus approved change 
orders); Council approved a contingency of $569,100. 
 
Total Available for the 
project:     $9,985,100
Total Available this fiscal year:  $6,934,255 
 
As of December 31, 2004, approximately $2.7 million has been expended on the project this 
fiscal year.  In other words, 40% of the available budget has been spent.  We are at 66% of 
payments to the contractor. 
   
Change Orders – 
As of January 13, only seven formal change orders, addressing twenty-five separately negotiated 
changes (including three credits), have been processed and paid, for a net total of $26,367.  
 
Despite the lack of numerous formal change orders, we know of other construction elements that 
will result in extra costs to the City.  The significant components include: removing the Plate at 
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the edge of the slab, additional demo for the generator pad, drilling through the thickened slab, 
steel collectors under the thickened slab, changes to the structural steel, additional lockers and 
benches, revisions to the roof slope and insulation, rerouting conduit for the generator, carpets in 
the new stairwell, additional electrical work, changes to the existing fire protection system, 
changes to the Police telecomm room, and HVAC for the server room.   
 
As noted in past reports, there are also a number of situations that should result in credits to the 
City.  For example, less slab demolition and replacement in the south wing, deletion of the 
projection screen in the Chamber, deletion of the elevator sump pump, reduced conduit and 
wiring for the new generator, reduced work in the existing north stairs, and deletion of fire alarm 
devices. 
 
Draws on Contingency - 
On balance, therefore, our rough estimate is that the current net cost of the construction changes 
identified to date will be about $250,000.  Additional costs since last month include smoke/fire 
dampers added to the ductwork serving the main lobby and increased supports and bracing for 
the HVAC VAVs.  Please keep in mind the net cost projection is based on our construction 
manager’s estimates only – not actual agreements with the contractor. 
 
In addition, as noted before, there are other (non-construction) estimated charges against the 
contingency. For example, the archaeological costs are higher than budgeted, as will be the 
audio-video equipment and reconnecting the phone lines.  Other significant additional expenses 
include site planning for the current PD site, new workstations for the police dispatch center, 
additional casework in the building, additional storage and furniture rental costs, developing the 
new furniture specs, and some fencing.   
 
Looking at the overall project, the current estimate is that we have anticipated charges against 
the contingency of about $430,000 at this point (a total of $569,100 in contingency funding is 
available for the project).   This does not include an increase in professional fees and there will 
undoubtedly still be additional costs.  Staff will continue to monitor actual expenditures to the 
plan and will update Council regularly.  
 
Project schedule - 
Below is the official timeline as of this date. The project schedule remains fluid, though we are 
hoping to be close to final dates soon.  As can be seen, we have lost about a month since the last 
report. The main factor causing the delay remains the structural glass wall. That installation is 
now underway, but is going slower than anticipated and the weather has not helped.   
 
Some of the overall delay is due to design errors (such as structural steel), so it is likely that at 
least some of the delays will be considered “concurrent” (offsetting - “their” fault and “our” 
fault).   
 
Milestone Original 

Schedule 
Revised Actual Comments 

Phase I:     
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Demolition Jan. 9  Jan 9   
Foundations Feb. 13  Feb 13  
Shear Walls - Existing 
Building 

March 29  April 7  

Concrete Walls – Addition April 29  May 26  
Structural Steel June 23  Sept 16  
Roof on Addition August 4 Jan 6  Completion awaits 

installation of roof 
mounted HVAC units 

Complete Landscaping August 26 Feb 17  Obviously not completed 
Complete Site work Oct. 14 Mar 1  Some hardscape will wait 

until structural glass wall 
and surrounding finishes 
are completed 

Structural Glass August 20 Jan 28  Unlikely  
Phase I complete Oct. 14 Mar 18   
Transition period Oct. 25 Mar 21-

25 
  

Phase II:     
Demolition Nov 4 Mar 30   
Tenant Improvements 
(currently occupied areas) 

Oct. – Dec. Apr. - 
May 

  

Phase II complete Dec. 23 May 20   
 
Photo’s - 
The following pictures show some of the progress since the last update. 
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Fiscal Impact 
There is no fiscal impact to this report.  
 
Recommendation 
It is recommended that Council: 

1. Accept the update provided in this report 
 
Alternatives 
1. Provide alternative direction to staff. 
2. Take no action. 
 
Attachment 
None. 
 
 
Respectfully submitted, 
 
 
 
_____________________      
Daniel Rich        
Interim City Manager   
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